# **MICROLINKS**









Value Chains and Workforce Development – an Ongoing Experience in Adaptive Management

Speaker: Ken Smarzik, RTI International


Moderator Kristin O'Planick, USAID E3

October 27, 2016





## Ken Smarzik, RTI International



Ken Smarzik is a seasoned manager with extensive experience in private sector development and agribusiness gained over almost 40 years of senior management positions, substantive long-term technical assistance assignments, and frequent shortterm technical design, implementation, and assessment work Mr Smarzik lived and worked in Haiti from 1987 to 1994 in the post-Duvalier era, helping to establish financial institutions lending to micro-, small and medium enterprises. As the Local Enterprise and Value Chain Enhancement (LEVE) Project's Value Chain Advisor. Mr. Smarzik has been responsible for guiding and shaping LEVE's strategy and technical activities since the project was awarded in late 2013.





## LEVE OVERVIEW

## Agenda

- LEVE
- Adaptive Management
- Challenges
- Examples
- Recommendations



USAID M&E Monitoring visit to DFS Construction, Fort Liberté






#### LEVE OVERVIEW

#### **Details**

- \$33 million, \$3.2 SIF
- 12/2013 to 12/2018
- Regions
- RTI
  - JAA
  - Tetra Tech
  - Papyrus
- 2014 Assessments
- 2015 Activities
- Integrated mix of support







## **ADAPTIVE MANAGEMENT**

Collaborate, Learn, Adapt

**USAID:** 

M&E

**Contracts** 

**Environment** 

RIG

**USAID/RRB** 

**Activities:** 

**Markets** 

**Politics** 

**Time** 

Project:

**Flexibility** 

Creativity

Learning

Rules

HO

LEVE





## **CONTRACTUAL CLAUSES**

#### How to manage the mix?

- 6,000 direct jobs FTE
- WFD vs EG
- 3 sectors and high potential value chains
- Economic corridors
- Lead firms
- Light-touch market facilitation
- Environmentally friendly
- Sustainable
- USAID FORWARD
- Seek synergies
- Conduct due diligence



Electric wiring board, Canado Technique





## **HAITI**

#### **Operational Reality**



Post-earthquake Canaan region. Building back better?

- Time lapse
- Dynamic sectors
- Value chains
- Targets = expectations
- Indicators vs activities
- Hard-lined items in contract
- Speed of partners/beneficiary
- Haitian environment: political instability, low trust, low governance, poor enabling environment, prone to natural disasters





## LEVE'S APPROACH

#### Tools

#### **Assessments:**

- Assess market players
- Select value chains
- Stakeholder buy-in
- USAID buy-in
- Lead entities
- Revisited

#### **Activity Planning:**

- Living work plan
- Matrix
- Track potential impact
- Resource allocation
- Large number of activities
- No direct implementation
- Plan for inevitable delays

#### LEVE DEVELOPMENT HYPOTHESIS

"If Haitian MSMEs in high potential sectors are engaged with other value chain actors to mutually create value in response to market demand,

and

they are supported by a productive labor pool with skills and competencies relevant to the target sectors,

then

those value chains will be more inclusive and productive,

thereby

leading to increased job creation in Haiti."





## LEVE'S APPROACH


Tools, cont'd

#### **Communication:**

- Activity lists
- Field visits
- Highlights
- Success stories

#### M&E:

- Key to CLA
- Review pertinence
- Adjust targets
- Conduct research
- RIG audit










## **EXPORT APPAREL VALUE CHAIN**

Time and resource constraints on major job creator

- Sector policy
- Advocacy
- Investment Promotion
- Sewing training
- Service center
- Mechanic training
- Supervisor training







#### **TOMATO VALUE CHAIN**

#### Implementation affected by delays



ANAPAAAH greenhouses, Plaine de cul-de-sac

- Large impact
- Greenhouses:
  - Environmental assessment
  - Procurement
  - Build-out
  - Shipping
  - Missed planting season
  - Exported first crop of tomatoes to DR
- Refurbishing of processing plant:
  - Environmental assessment
  - Time to refurbish





#### TILAPIA VALUE CHAIN

## Equipment procurement



Caribbean Harvest, Croix des Bouquets

- Complete value chain
- Socially responsible enterprise
- Supplies fish farmers with kits fingerlings, feed, cages
- Challenges procuring equipment from non-935 countries
- Video: <a href="https://www.youtube.com/watch?v=ZI9Uc3LxYzc">https://www.youtube.com/watch?v=ZI9Uc3LxYzc</a>





## **CONSTRUCTION SECTOR**

## Finding points of entry





The Single most important event in the history of the Haitian construction sector

The ENTIRE sector, collaborating for 2 days



#### EXTRAORDINARY PARTICIPATION

4000 ATTENDEES

**78** BOOTHS

**67** UNIQUE ORGANIZATIONS



#### IN-DEMAND PROGRAMMING

25 TRAINING/EDUCATION SESSIONS

30 INDUSTRY DEMONSTRATIONS

1 NETWORKING SESSION



#### PRIVATE SECTOR BUY-IN

**3.44:1** COST SHARE

> \$250,000 RAISED BY THE PRIVATE SECTOR

23 PRIVATE SECTOR SPONSORS



#### USAID SMALL ENTERPRISE SUPPORT (BOOTH SPONSORSHIPS)

8 MICRO-ENTERPRISES

6 TRADE ASSOCIATIONS

2 GOVERNMENT INSTITUTIONS

7 TECHNICAL SCHOOLS



#### OLYMPIAD SKILLS COMPETITION

1 FIRST OF ITS KIND COMPETITION LINKING VOCATIONAL SCHOOLS TO PRIVATE SECTOR INDUSTRY

3 TRADES: MASONRY, ELECTRICITY, PLUMBING

6 schools

50 STUDENTS

USAID | HAITI

- 175,000 to 200,000
- 90% is labor limited upward mobility
- 80% "informal" sector
- Manageable costs are few
- Industry organizations are weak
- Trust and cooperation is low
- High level of corruption
- Foreign donors are driving standards
- TVETs not linked to labor markets
- Point of entry trade fair
- MATCON Video: <u>https://www.youtube.com/watch?v=QW</u> <u>fqGNTJ0Bk</u>





## **WORKFORCE DEVELOPMENT**

Adjusting indicators to account for reality



Mason competition, Olympiad des compétences

- Indicators and reality not aligned
- Reworked indicators
- Results delayed
- Focus on linking supply with demand:
  - Workforce Assessment
  - Skills Olympiad
  - Placement services
  - DFS Construction
  - Job satisfaction survey
  - Certified welders
  - Plumbing certification





#### **CAPACITY BUILDING**

#### Mission & Implementer Collaboration

- USAID FORWARD
- Legacy institutions
- 4-6 Entities for OCA
- 6 or more APS recipients
- Local capacity building award to Papyrus
- Few entities are ready for OCA or for doing business with USAID
- Ayiti Natives



INDEPCO training of sewers, Trou du Nord





## RECOMMENDATIONS

## Progress still to be made



Winning Plumbing Team, Saint Joseph de l'Artisan Training School

#### Design:

- High level objectives
- Flexibility
- Targets justified

#### **Contracting:**

- Contract vs CA
- Leve of prescriptiveness
- Options

#### Implementation:

- Build common objectives
- Living work plans
- Flexible M&E
- Service level agreements
- Align burn rate to results







# Questions and Answers





## MORE THAN MICRO

## microlinks.org

Contact: koplanick@usaid.gov

**Comment on today's topic:** https://www.microlinks.org/events/mpep-seminars/value-

chains-and-workforce-development-adaptive-management-

haiti

Tweet tips! twitter.com/microlinks

Post resources! facebook.com/microlinks



